

# Matterhorn roadmap



Balázs Kónya, Lund University

*3rd EMI all-hands, Padova, 17-19 October 2011*

EMI is partially funded by the European Commission under Grant Agreement RI-261611

- Development tasks
  - All for EMI 2 defined and tracked in the dev tracker
- Policies for multi-platform certification
  - SA2 adjusts policies and templates
  - Ready in a few weeks (?)
- Build (ETICS) platforms
  - Basically done, SL6 and Debian available
- Matterhorn release tracker entries
  - Cristina will add EMI 2 release tasks
- Platform porting extra deadlines (see SA1 talk): 1 Nov, 7 Nov, 14 November
- Development code freeze: 14 December
  - ETICS configuration over the code containing new developments locked