

MuCol P1 reporting overview

Ursula van Rienen (University of Rostock)



Background

- MuCol spans 48 Months: from M1 (March 2023) to M48 (February 2027)
- Divided into two reporting periods
 - **P1 (M1- M24) → ending February 2025**
 - P2 (M25 - M48) → March 2025 to February 2027
- **Report for P1 is due end of M26 → April 2025, followed by the interim payment**
- Slides based on R. Lositos presentation from 21.11.2024

Periodic reports

- Periodic reports = Technical Part A + Technical Part B + Financial Part
- **Technical Part A:** structured tables with project information
 - Automatically generated from EC portal through continuous and periodic reporting module.
 - Publications, impact, results, datasets
- **Technical Part B:** narrative description → distribution to Management Committee **early Feb.**
 - Needs to be uploaded as PDF to EC portal
 - Duplications should be avoided

Technical Part B

1. Explanation of the work carried out (WP leaders)
 - Overview of results
 - Objectives
 - Explanation per Task
 - Impact
 - Update of the plan for exploitation and dissemination of result (MuCol Communication officer)
2. Open science
3. Deviations from Annex 1 and 2
4. Input for technical report part A



**Funded by
the European Union**

Funded by the European Union (EU). Views and opinions expressed are however those of the author(s) only and do not necessarily reflect those of the EU or European Research Executive Agency (REA). Neither the EU nor the REA can be held responsible for them.