

Important

Please **submit all requests** related to IT cabling (DC-IT) for the LS3 by SNow ticket : <https://cern.ch/it-snow-ticket-cabling-request> **before 31 March 2025** (deadline extended due to the postponed start of LS3).

Please also create the corresponding PLAN contribution and add the SNow ticket number in the resources tab / IT-CS-DO contribution / Comments from responsible, see example below:





Comments from responsible

We need 8 outlet boxes to be installed (each with 2 network sockets) at location 2127 (US15).
SNow ticket : RQF2394621

Or add the Snow ticket in in the resources tab / IT-CS-DO contribution / External links, see below:

External Links

STEPHANE CASENOVE (IT-CS-DO) 02-Feb-2025 17:23:40

Type *	ID *	Description	Request Information	Actions
ServiceNc  	:QF2394621	2127 (US15) DC-IT LS3 01-12-2026	state In progress  	

We will consider requests received through PLAN **only** if a SNow ticket reference has been added to the contribution request.

For the LHC Underground, we only have received 14 SNow tickets so far:

Description	Service Now Number	Caller	Group
3524 (USC55) DC-IT LS3 01-01-2026_Rack BY05=USC55	RQF1561628	T.Levens	SY-BI
2127 (US15) DC-IT LS3 01-01-2026_Rack BY01=US152 (4) + rack BY02=US153 (6)	RQF1561624	T.Levens	SY-BI
2127 (US15) DC-IT LS3 01-01-2027 (Racks BY03=US153_BY04=US153_BY05=US153)	RQF2569237	T.Levens	SY-BI
3524 (USC55) DC-IT LS3 01-12-2026	RQF2394598	N.Chatzigeorgiou	TE-VSC
3116 (UPS14) DC-IT LS3 12-06-2026	RQF2689653	V.T.Barbarroux	BE-GM
3138 (UPS16) DC-IT LS3 12-06-2026	RQF2689659	V.T.Barbarroux	BE-GM
3530 (UL557) DC-IT LS3 12-06-2026	RQF2689681	V.T.Barbarroux	BE-GM
3516 (UPS54) DC-IT LS3 12-06-2026	RQF2690146	V.T.Barbarroux	BE-GM
3536 (UPS56) DC-IT LS3 12-06-2026	RQF2690151	V.T.Barbarroux	BE-GM
2127 (US15) DC-IT LS3 01-12-2026	RQF2394632	N.Chatzigeorgiou	TE-VSC
2127 (US15) DC-IT LS3 01-12-2026	RQF2394621	N.Chatzigeorgiou	TE-VSC
2827 (US85) DC-IT LS3 17-11-2025	RQF2632193	V.T.Barbarroux	BE-GM
2227 (US25) DC-IT LS3 17-11-2025	RQF2632197	V.T.Barbarroux	BE-GM
2127 (US15) DC-IT LS3 30-01-2026	RQF2699579	J.Lendaro	BE-CEM

We will define our resources for the LS3 based on the requests received by the end of March 2025. **Late requests may be subject to long delays or declined.**

IT-CS-DO

Stéphane Casenove LHC network works coordinator
Christian Bulet LHC network works coordinator / backup
Marc-Antoine Denis LHC telecom works coordinator