



Enabling Grids for E-scienceE

SA3-INFN Status Report

SA3 All Hands Meeting

May 22nd -24th 2007

www.eu-egee.org



- *Glite CE – patches certification:*
 - *certified 3 patches: #898, #982, #991, #1044, submitted 1 bug: #23263*
- *Troubleshooting of WMS 3.1 machines used by applications to send production jobs*
- *DGAS and BLAH:*
 - *finished writing testing scripts for layer 1 and 2*
 - *created installation instruction document and uploaded to the wiki*

- *Certification Testbed:*
 - *gLiteCE Isf maintainance – upgrading of .rpm when necessary and troubleshooting*
- *Experimental service – gLite WMS 3.1*
- *MSA3.7 EGEE Developer's guide:*
 - *INFN responsibility to edit it – collect info about the various chapters and put everything together*

- **INFN tests gLite CE LSF using the work being done by GRNET in testing Torque.**
- **Continue supporting the experimental WMS at CNAF**
- **Continue supporting the gLite CE Isf at CNAF**