

## **Linac4, Commissioning, back to Linac2, connection to PSB**

*Wednesday, 7 March 2012 14:30 (30 minutes)*

Update on Linac4 status and planning up to beam commissioning

Scenarios of connection: baseline plan, alternative scenarios (emergency replacement of Linac2 or Connection to PSB delayed to LS2, Benefits/drawbacks of having LS1.5)

**Presenter:** LOMBARDI, Alessandra (CERN)

**Session Classification:** LIU plans and the LHC Beams