

ILC EUROPE (CERN) TDR cost estimates

- Civil Engineering layout for CERN Klycluser needs to be updated to ensure it is consistent with Lattice files and FNAL 2d drawings.
- This drawing should be 'approved' ready for costing by mid-April (Korea)
- Civils costs ready by mid May (AMBERG)
- Europe Scheduling exercise (Martin Gastal & Katy Foraz) needs advancing in parallel to feed into this costing exercise
- Handling & Installation studies (Keith Kershaw & Fred Asiri) : studies have just 're-started'. These costs will be based on RDR CERN layout.
- Survey & Alignment (Helene Mainaud Durand) : Update of RDR costs. (Not a cost driver).

