

[LIU-PSB-Dump : Preliminary planning](#)

2012												2013								
Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
Conceptual Design & Material Selection						Design & Material Procurement						Manufacture					Final Assembly & Tests			Dump Ready for Inst.