

Task related to summer test beam

MEDIUM-TERM TASKS

Test beam tasks – medium term - DAQ

type	task	assigned ?	
MMDAQ	mmdaq v2 main	MB	critical
MMDAQ	mmdaq v2 monitor (+reco, rotations)	MB+KN	critical
MMDAQ	mmdaq v2 testing APV	MB + ?	critical
VMM01	mmdaq2 test VMM01	MB + ?	critical
MMDAQ	SQL connectivity (run info)		optional
MMDAQ	HTML publishing		optional
MMDAQ	mmdaq v2 loggers (1. run log book, 2. internal)		optional
MMDAQ	mmdaq v2 DCS integration		optional

Test beam tasks – medium term - DA


Based on current data preparation program “recomm”:

- APV25 data
- ADC Charge fit (definition of strip charge, time)
- Strip filtering
- Clusterisation
- 2D hit reconstruction
- BAT Si tracker synchronisation

type	task	assigned ?	
DA-recomm	Recomm cleanup (previous ideas)	MB	
DA-recomm	Detector geometry (add chamber rotations)		urgent
DA-recomm	BNL support	MB	easy
DA	Event browser	MB+KN	

Credits due:

- George Iakovidis (NTUA), Konstantinos Ntekas (NTUA)



Event browser

Objective: to be able to review each step of data preparation process

Event Browser

Open File Current entry: 4

Config Parser

- CR2
- R18
- R19G
 - 0
 - U (4)
 - V (5)
 - X (6)
 - 227 (75)
 - 228 (335)
 - 229 (1153)
 - 230 (994)
 - 231 (314)
 - 232 (75)
- R20
- R21

Strip Readout Plane Chamber Main Options

Readout 1D Readout 2D Statistics Properties

CGuiTabReadout1D_hist

time

time

Entries: 6
Mean: 229.5
RMS: 0.9973

run6918.root (raw) Current entry = 4 / 20000 Volumes/HDD/data/2011/testbeam_Oct/APV25