



Contribution ID: 12

Type: **not specified**

CCC Commissioning

Wednesday 18 January 2006 14:00 (20 minutes)

The civil engineering of the CCC building is finished; the furniture and racks have been installed and equipped with computers and servers.

The testing of these equipments has started and the room will be handed over to Operations in February. Here we present the schedule for the commissioning of the control room, its communications systems, the access control systems for the room and for the radioactive zones, and for the control systems of the accelerators, technical infrastructure and cryogenics.

Presenter: MANGLUNKI, Django

Session Classification: Session 2: Re-commissioning and Testing the Equipment