What's missing from the list? How long are things expected to take? What is required to start?

	Service Compressors	1 day? 6/19/12 8:00 AM	6/19/12 5
	Service Cold-heads	1 day? 6/19/12 8:00 AM	6/19/12 5
	Fix Valve	1 day? 6/19/12 8:00 AM	6/19/12 5
	DL Controls	1 day? 6/19/12 8:00 AM	6/19/12 5
Ö	Identify noisy channels	1 day 7/2/12 8:00 AM	7/2/12 5:0
	Isolate channels	1 day 6/19/12 8:00 AM	6/19/12 5
Ö	Setup Lab7 test system	1 day 7/3/12 8:00 AM	7/3/12 5:0
	Find spare boards	1 day 7/3/12 8:00 AM	7/3/12 5:0
	Harmonise firmwares	1 day 7/4/12 8:00 AM	7/4/12 5:0
	Identify broken modules	1 day 6/19/12 8:00 AM	6/19/12 5
	Send to FNAL for fix	90 days 6/19/12 8:00 AM	10/22/12
	Fix broken connectors	1 day? 6/19/12 8:00 AM	6/19/12 5
	Accomodate trigger logic change	5 days 6/19/12 8:00 AM	6/25/12 5
	Build QA jig	1 day? 6/19/12 8:00 AM	6/19/12 5
	Arrange waveguide refurb	1 day? 6/19/12 8:00 AM	6/19/12 5
	QA waveguides	1 day? 6/19/12 8:00 AM	6/19/12 5
	Design LED system	1 day? 6/19/12 8:00 AM	6/19/12 5
	Install LED system	1 day? 6/19/12 8:00 AM	6/19/12 5
	Install in sarcophogus	1 day? 6/19/12 8:00 AM	6/19/12 5
	Store	1 day? 6/19/12 8:00 AM	6/19/12 5
	Complete calibration suite	20 days 7/3/12 8:00 AM	7/30/12 5
Ö	Create mini-DAQ	20 days 7/3/12 8:00 AM	7/30/12 5