

Continuous integration on the EMI testbed



A. Ceccanti, C. Aftimiei, D. Dongiovanni (INFN)
A. Aimar, Andres Abad Rodriguez (CERN)

*Fifth EMI All-Hands Meeting
Budapest, Oct. 31st 2012*

EMI is partially funded by the European Commission under Grant Agreement RI-261611

Main goal

- Continuous verification of EMI-3 products integration
- Catch issues as early as possible in the release preparation

Why?

- EMI 1 and EMI 2 deployment on the testbed after RCs showed that many products were not ready to be deployed

- Resources provided by EMI testbed or by PTs
- Linked to repos created by emi_3_dev ETICS NBs with yum autoupdate ON
- Core services hosted and maintained by SA2 testbed (voms, topbdii, etc.)
- Other services will live on machines owned and managed by the PTs.
 - ▶ PTs are responsible to keep the services up & running
- Resources and endpoints described in the SA2 testbed wiki
 - ▶ and possibly monitored with an SA2 Nagios service
- Issues tracked and discussed at the EMT

- Core services deployed on the testbed - ASAP
 - ▶ basic functionality verification & feedback to PTs
- PTs provide endpoint for their services - 12/11/2012
 - ▶ Endpoints registered in the testbed wiki
 - ▶ Integration tasks opened on accountable teams

Thank you

EMI is partially funded by the European Commission under Grant Agreement INFSO-RI-261611