

updated schedule & floating MD

| | July | | | | | | | Aug | | | | | | | Sep | | | Scrubbing run |
|----|-------------|--------------------|------------------|----|----|----|----|-----|----|-------------|--------------|------------------|----|----|-----|--|--|---------------|
| Wk | 27 | 28 | 29 | 30 | 31 | 32 | 33 | 34 | 35 | 36 | 37 | 38 | 39 | | | | | |
| Mo | | 2 | 9 | | 23 | 30 | 6 | 13 | 20 | | 3 | Floating MD [pA] | 17 | 24 | | | | |
| Tu | | Floating MD [48 h] | VdM scans [48 h] | | | | | | | | | 500+ m | | | | | | |
| We | | | | | | | | | | | Pilot pA run | TS3 | | | | | | |
| Th | | 90 m [24 h] | | | | | | | | J. Genevois | | | | | | | | |
| Fr | 90 m [24 h] | | | | | | | | | | | | | | | | | |
| Sa | | | | | | | | | | | | ALICE flip | | | | | | |
| Su | | | | | | | | | | | | | | | | | | |

| | Oct | | | | Nov | | | | Dec | | | | |
|----|-----|----|----|--------------------|-----|----|----|----|-----|----|----|--------------------------|------|
| Wk | 40 | 41 | 42 | 43 | 44 | 45 | 46 | 47 | 48 | 49 | 50 | 51 | 52 |
| Mo | 1 | 8 | 15 | 22 | 29 | 5 | 12 | 19 | 26 | 3 | 10 | 17 | 24 |
| Tu | | | | | | | | | | | | | Xmas |
| We | | MD | | 500+ m [24 h] | | | | | | | | | |
| Th | | | | Floating MD [24 h] | | | | | | | | Christmas technical stop | |
| Fr | | | | | | | | MD | | | | | |
| Sa | | | | | | | | | | | | | |
| Su | | | | | | | | | | | | | |

| |
|---|
| Technical Stop |
| Recommissioning with beam |
| Machine development |
| Special physics runs |

Floating MD 24 h on Monday 10 September:
p-p rephasing - 8 h – Philippe Baudrenghien et al
p-Pb test – 16 h – John Jowett et al