

Current Status	Future Task
Job Description and familiarization with BE/RF/PM	
Job Description ¹ received, studied and understood. Familiarization with BE/RF/PM completed.	<i>Work package to be divided in milestones and intermediate steps. Work flow to be scheduled and presented for approval.</i>
Familiarization with the whole CLIC Study Project	
Studying of Scientific Presentations and Reports of the CLIC Project. IN PROGRESS	<i>To study the Technical Specification of PETS. To fully comprehend the PETS functionality and engineering design.</i>
List of Companies for the prototype PETS manufacturing	
Preliminary List of Companies. DONE Contact with UoP and NTUA in order to establish a valid qualification strategy, mainly for the Greek firms. DONE, AWAITING REPLY Comments received for the preliminary version of the list.	<i>To integrate comments into the preliminary version of the list and then proceed to more detailed summary report. To acquire references of known qualified firms, also with the help of UoP and NTUA.</i>
Summary Report of all possible European Firms	
Detailed Summary Report for each company. (including profile, workforce, references, quality system, financial figures, etc.) IN PROGRESS	<i>Completion and approval of the summary report of all possible European firms for potential PETS manufacturing. To initiate a first contact with the firms. [RFQ, RFP, PI etc.]²</i>

¹ This work has been defined in collaboration with prof. Evangelos Gazis and Dr. Germana Riddone

² RFQ stands for Request for Quotation, RFP stands for Request for Proposal, PI stands for Price Inquiry