

TEST MODULE T0 (CLEX) #1

PETS #1

Status	Final welding done; RF measurements – W39
--------	--

PETS #2

Status	Octants	New version of
	Assembly	



TEST MODULE T0 (CLEX) #2

PETS #3

CERN version of 3D models and drawings is under way

PETS #4

Production

Collaboration with RRCAT (India) (drawings were sent to RRCAT)

50MW KLYSTRON TEST STAND

Integration is under way

Needed area is calculated

Building selection

Under way

Assembly sequence is under preparation
--