

CVMFS deployment taskforce

Stefan Roiser
IT/ES

- Look for sites which will help with testing CVMFS development versions
 - RAL-LCG2, SIGNET-T2, SFU-LCG2, TRIUMF-LCG2
 - Two testing areas: NFS export (several sites from above) & shared cache (**more sites welcome to join in !!!**)
- Mailing list for task force members
 - wlcg-ops-coord-tf-cvmfs created and populated
- Create a mailing list with sites that haven't deployed CVMFS yet (combined of all 3 VOs)
 - wlcg-ops-coord-tf-cvmfs-sites currently being populated
- Populate twiki with information for site admins
 - To be done

- Since Sep GDB, 5 new sites have deployed CVMFS
 - CMS
 - RWTH-AACHEN
 - GRIF sites supporting CMS
 - LHCb
 - CBPF
 - INFN-TRIESTE ?
 - IT-TAU-HEP
 - NIPNE-RO-07
 - NIPNE-RO-11

- Latest production version: 2.0.18
- Version 2.0.19 currently in pre-production
 - Fixes a problem where an “old” file could be delivered in case the file size hadn’t changed
- Report from first site about diskless CVMFS client. Stable running of client 2.1.1 on 2k cores
 - More info will be added to the twiki
- Several sites expressed interest to get “EMI tarball installations” from CVMFS – start discussion with WLCG middleware taskforce on the topic

- Contact sites, ask them to fill in twiki with information about deployment and possible issues
 - No more currently known issues, maybe the twiki will reveal some....