

What next ?

Proposal

Schedule

- MMM meeting 4
 - Week 24–28 June @ CERN
- Construction-decision meeting:
 - Week 15–19 July @ where (?)
- Construction of functional wedge quadruplet along the lines decided in July – to go to GIF++
 - Who/where ?
 - Funding ?
 - Electronics/readout + trigger ?
- Module-0 construction in 2014 in close collaboration with sTGCs
 - Same questions as above