

1 Meeting of the UIG - Wednesday 19th March 2008
 2
 3 v 207.02 - 20 March 2008 - Alistair Mills
 4 <http://indico.cern.ch/conferenceDisplay.py?confId=23360>
 5
 6 Attendance:
 7
 8 Cal LAL, Paris
 9 Stephen RAL, England
 10 Alistair CERN
 11
 12 Apologies
 13 John CERN
 14 Robin NESCS, Edinburgh
 15
 16 Summary of the meeting:
 17
 18 During the meeting, we reviewed the action list and closed all of the actions except 193.15. There are a small number of new actions. See the consolidated action list.
 19
 20 It was agreed to cancel the pages for which an author is not available.
 21
 22 It was agreed to renumber the pages and to collect consolidated collections 2 and 3 into one.
 23
 24 It was agreed to use an email sent by Stephen on 13 March 2008, as a check list for residual work, and to put this information into the notes for this meeting - see below.
 25
 26 It was agreed that Alistair should update all of the pages and publish both beta and production pages on the web site.
 27
 28 Cal agreed that he would brief the leader of the documentation work in EGEE-III on the status of this work.
 29
 30 Cal agreed to inform the PEB that the UIG had terminated its work.
 31
 32 Cal thanked Stephen and Alistair for their participation in this work, and in return they thanked Cal for his leadership.
 33
 34 The meeting finished at 14:55.
 35
 36 Summary of residual work:
 37
 38 Detail to be added.
 39
 40
 41 Reviewed action list:
 42

43 #	Action	Responsible	Status
44			
45 193.15	Schedule live meeting of UIG and the user sup. grp leader in EGEE-III	Cal	Waiting on SEE package
46 193.19	Write a page about delegation included elsewhere	Stephen	Not required as it is
47			
48 #	Page Topic	Action	Responsible Status
49			
50 200.10	1-02 Registering with a VO	Review and verify content	Alistair Done
51 200.13	1-03 Proxy Certificates	Review and verify content	Cal Done
52 200.14	1-04 Getting an Acc on a UI	Review and verify content	Alistair Done
53 200.15	1-05 Setting up the UI	Review and verify content	Cal Done
54			
55 200.21	2-01 Using the Proxy Renew	Provide content	Cal Cancel
56 200.26	2-06 Querying the IS	Provide content	Alistair Done
57 200.27	2-07 Service Discovery	Provide content	Alistair Done
58			
59 200.33	3-03 Using Proxy Renewal	Provide content	Cal Cancel
60 200.36	3-06 Using the FTS	Provide content	Cal Cancel
61 200.38	3-08 Job Monitoring - R-GMA	Review and verify content	Robin Done
62 200.39	3-09 Data Encryption	Provide content	Cal Cancel
63 200.3a	3-10 Using AMGA	Review and verify content	Alistair Done
64 203.3c	3-12 Using ldap search	Review and verify content	Alistair Done
65			
66	Consolidated action list:		
67			
68 #	Action	Responsible	Status
69			
70 193.15	Schedule live meeting of UIG and the user sup. grp leader in EGEE-III	Cal	Waiting on SEE package
71			
72 207.00	Document this meeting	Alistair	Done
73 207.01	Update all the pages and publish both beta and prod.	Alistair	Done
74 207.02	Fix the ant file which omits copying all jpegs	Alistair	Done
75 207.03	Brief the leader of the NA4 work package on user supp	Cal	.
76 207.04	Inform that PEB that the UIG has completed its work	Cal	.
77			
78	Next meeting:		
79			
80	This is the last meeting of the group.		
81			
82	Useful URLs:		
83			

84 [0] Indico page for last meeting
85 <http://indico.cern.ch/conferenceDisplay.py?confId=23359>
86
87 [1] Main page for the UIG:
88 <http://egee-uig.web.cern.ch/egee-uig/>
89
90 [2] Index of production pages:
91 http://egee-uig.web.cern.ch/egee-uig/production_pages/UIGindex.html
92
93 [3] Index of beta pages:
94 http://egee-uig.web.cern.ch/egee-uig/beta_pages/UIGindex.html
95
96 [4] Index of development pages:
97 <http://egee-docs.web.cern.ch/egee-docs/list.php?dir=./uig/development/&>
98
99 [5] Main page for EGEE
100 <http://www.eu-egee.org/>
101
102 [6] Page about the UIG on EGEE
103 <http://www.eu-egee.org/user-forum/user-info-group>
104
105 - the end -
106