



- Common
- ECAL
- HCAL
- RPC
- CSC
- Tracker
- Services

UTC: 12:41:
53 28-
Feb-13

local: 13:41:
53 28-
Feb-13

page l
oaded: 13:41:
41 28-
Feb-13

[Home](#) [Help](#)
[Welcome](#) [Login/Log
out](#)



Activity Co-ordination Tool

HAY David

No ventilation in SCX5 control room on
28/02/13. ODH maintenance in SGX5 from 4-6
March (Updated : 26/02/2013 16:57)



Version: 1.6.9

[ACT Support](#)

Work Package Overview

WP ID 02026

Title BCM2 removal

Nature Maintenance

Priority Desirable

WP description Removal of the BCM2 wheels. Needed for LS1 maintenance and lab tests on the system.

Foreseen impact none

Schedule preference Any time

Work time Normal working hours (Mon-Fri, 08:30-17:30)

Preferred start date 11/03/2013 - LS1

Foreseen duration 1 hour

Simultaneous access required 2 people (7 names listed in total)

Personnel	DABROWSKI Anne	(Supervisor)	165629
	DABROWSKI Anne Evelyn	(Creator)	165629
	BELL Alan James	(Field Crew)	160939
	GUTHOFF Moritz	(Supporting	

GUTHOFF Moritz	(Supporting Expert)	
HEMPEL Maria	(Field Crew)	
ORFANELLI Stella	(Field Crew)	
STICKLAND David	(Supporting Expert)	165972

Magnet State Off

Location X1 Garage (-)
X1 Garage (+)
Cavern Floor

System BCM 2

Equipment Toolkit

Inventory items	BSC2	Out
	BCM2 diamonds	Out
	BCM2 Wheels	Relocate

Radioactive waste? Not sure

Waste Scintillator 2 tiles Removal of BSC2 tiles (use tiles for tests, or dispose)

Risk Radiation Mild radiation risk.

Alarm Not specified

Comment BCM2 removal:

Necessary condition: CASTOR table retracted, T2 open.
Preferred if collar is removed.
Prefer when HF is in the garage.
Must work on both sides.

Please ensure that you follow the necessary safety guidelines for working in the CMS cavern.

For full details, please visit the link below:

[CMS Experiment Safety](#)