

Review to plan:

- Transfer line optics & BHZ10 (W. Bartmann, S. Pittet, A. Newborough) -> **11/04/13 ??**
- H-/H0 dumps (C. Maglioni, M. Delonca) -> **Q2 2013**
- Radiation hardness (Finemet and Generals) [with PS?]-> Q3 2013
- Ring losses and collimation (E. Benedetto) -> Q4 2013
- Injection losses and collimation (E. Benedetto, C. Bracco) -> Q4 2013
- CV work planning LS2 (G. Mason) -> Q1 2014.

Topics to follow:

- PSB Main dump
- Ring inhibit L4 area (A. Blas) -> **April 2013**
- Integration of the injection zone (JM. Lacroix, B. Riffaud).
- LBE/LBS access on the PS or PSB side.