

GEANT4 10.0 schedule

Gabriele Cosmo, CERN PH-SFT

Planned supported platforms for 10.0

- Linux SLC6, gcc-4.7.X, 64 bits
- MacOSX 10.8, clang 3.3/Apple-LLVM 5.0, 64 bits
- Windows-7 and Visual C++ 11.0

- Also tested:
 - gcc-4.4.X (vanilla SLC6), gcc-4.8.X
 - icc-13.X, VC++-10.0
 - ? MacOSX 10.9, VC++-9

Major release: geant4-10-00

- Final date: **6 December 2013**
- October 25th - GROUP-1 categories deadline
 - configuration, analysis, global, materials, graphics_reps, intercoms, geometry/management, particles, track
- November 1st - GROUP-2 categories deadline
 - rest of geometry, processes (management, transportation, electromagnetic, scoring), digits_hits, tracking
- November 8th - GROUP-3 categories deadline
 - the rest of processes, parameterisations, event, run, readout, persistency, physics_lists, visualization, interfaces, g3tog4, error_propagation, examples, environments

10.0: Testing and Documentation

- **November 29th**
 - End of Integration/System Testing
 - End of User Documentation update
- November 15th – November 29th - Release phase
 - Scheduled global migrations
 - QA and validation/GRID
 - User documentation packaging
 - Libraries preparation and distribution
- Documentation relevant for the new features/changes introduced must be submitted by Friday, November 29th
 - With notification to the documentation manager