



CMS

CVMFS Deployment Status in CMS **CVMFS Deployment Task Force June 2013**

Christoph Wissing



Compact Muon Solenoid




CMS Timeline

- ◆ Stop sending installation jobs in **September 2013**
- ◆ CVMFS becomes mandatory in **April 2014**
 - Locally installed software might no work with certain workflows
 - Some things might simply assume to have CVMFS
 - Until April 2014 local installations are supposed to work



Site Status

SW Area Technology CMS T1/T2



- ◆ **About 2 thirds of T1/T2 sites using CVMFS**
- ◆ **Remaining sites will be contacted**
 - CMS channels first
 - GGUS if needed
- ◆ **CMS will address the Tier-3s over the Summer**



Middleware CVMFS Repository

- ◆ CMS is investigating usage of “opportunistic sites”
 - Can even be a no-WLCG site
 - Likely not having CVMFS nor gLite/EMI clients
- ◆ CMS wants to provide software via CVMFS through **Parrot**
 - Allows CVMFS installation during run-time as “non-root” user
 - Some performance penalties
- ◆ CVMFS repository `grid.cern.ch`
 - Provides UI clients from gLite/EMI for SL5 and SL6
 - Who maintains it?
 - CA installation appears to be outdated...
 - Experiences from other VOs? Is it production ready?



Remaining Sites (1/2)

CMS Site name	WLCG Site name	Comment
T0_CH_CERN	CERN-PROD	Can switch any time - prepared
T1_US_FNAL	USCMS-FNAL-WC1	
T2_AT_Vienna	Hephy-Vienna	
T2_BE_IIHE	BEgrid-ULB-VUB	
T2_BE_UCL	BelGrid-UCL	
T2_BR_SPRACE	SPRACE	
T2_BR_UERJ	HEPGRID_UERJ	
T2_FI_HIP	FI_HIP_T2	SL6 WNs with CVMFS
T2_FR_IPHC	IN2P3-IRES	
T2_GR_Ioannina	GR-07-UOI-HEPLAB	
T2_HU_Budapest	BUDAPEST	
T2_IN_TIFR	INDIACMS-TIFR	
T2_IT_Bari	INFN-BARI	
T2_IT_Pisa	INFN-PISA	
T2_IT_Rome	INFN-ROMA1-CMS	



Remaining Sites (2/2)

CMS Site name	WLCG Site name	Comment
T2_PK_NCP	NCP-LCG2	
T2_RU_INR	Ru-Troitsk-INR-LCG2	
T2_RU_RRC_KI	RRC-KI	
T2_RU_SINP	ru-Moscow-SINP-LCG2	
T2_UK_London_IC	UKI-LT2-IC-HEP	
T2_US_MIT	MIT_CMS	
T2_US_UCSD	UCSDT2-B	