



eFastOR Administration Issues



Recent Project Progress

- see my talk on Tuesday

Minor Upgrade Project Review

- aiming to hold this review in December or January

Funding Situation

- will not be able to fund the entire project using an NSF MRI grant
- probably necessary to secure partial funding from multiple sources
 - > easier when/if project is approved

Effort

- produce first-pass effort estimates for proposal
 - > design/production/test; software; installation; commissioning; running
- will probably need 1 – 2 new groups to join project
 - > contact me if interested