

Intelligent networking status

- Cloud selection
 - Development finished
 - Two weeks of testing on integration, one more week of db routines testing and we'll be ready to deploy on production
- PD2P
 - When requested transfer > 10Tb and both sites in the US, organise fixed throughput network between sites for this transfer
 - Use DaTRI for testing
 - Email exchange has started, work with ESNNet, ANSE teams