



CLUSTER OF RESEARCH INFRASTRUCTURES
FOR SYNERGIES IN PHYSICS



IT&DM Topic

Status and Plans

Laurence.Field@cern.ch



Topic Status

| ID | WP | Title | Due | Status |
|-------|----|---|-----------------|-------------|
| D19.2 | 19 | Distributed Data Infrastructures Evolution Roadmap | PM30 (Apr 2014) | Delayed |
| D19.7 | 19 | Topic Meeting | PM30 (Apr 2014) | Delayed |
| D16.3 | 16 | AAI Prototype Solution | PM36 (Sep 2014) | Not Started |
| D17.1 | 17 | Metadata Catalogue Implementation and Deployment Report | PM36 (Sep 2014) | Not Started |
| D17.2 | 17 | Data Continuum Implementation and Deployment Report | PM36 (Sep 2014) | Not Started |
| D18.1 | 18 | Report on Prototype System and Future Work | PM36 (Sep 2014) | Not Started |
| D19.8 | 19 | Topic Meeting | PM36 (Sep 2014) | Not Started |

Note:

- Many deliverables in September
 - Start early!
 - Drafts ready for August



Common Challenges

- Document finished
 - <https://zenodo.org/record/7636>
- Discussions in March/April
 - Initially targeting INFRADEV-4
- Interest from the commission
 - Possibility to have a targeted call
- Wait for the follow-up Cluster projects
 - Endorse this approach



H2020

- PaNDAAaS
 - Data Analysis as a Service
- What else?