



Enabling Grids for E-science

The Deployment Test: Present and Future

*Javier Lopez, Esteban Freire, Alvaro Simon / CESGA
Antonio Retico / CERN
EGEE'08 Istanbul*

www.eu-egee.org



- **Current deployment test procedure**
- **Future improvements**

- **Weekly check Savannah for new certified patches**
- **If there are enough patches:**
 - A GGUS ticket is opened to track the update
 - The CERN repository is updated

- **Pre-reports are sent to the pre-deployment mailing list**
- **One report for each service released**

- **Testing begins**
- **If problems are found then Savannah tickets are opened**
- **If serious problems are found the patch is not released to PPS**

- **Reports are collected**
- **A bulletin is created including important information about the release**
- **CNAF repository is updated**

- **Broadcast through CIC portal announcing the update including a link to the bulletin**
- **Green light to do the update in PPS**

How do the tools used look like?

LCG Savannah

Logged in as jlop

- My Incoming Items
- My Items
- My Groups
- My Account Conf
- Logout

This Page

- Clean Reload
- Printer Version
- Related Recipes:
- Item Privacy

Search

in **Projects**

Search

Hosted Projects

- Register New Project
- Full List
- Contributors Wanted
- Statistics

Site Help

- User Docs: Cookbook
- User Docs: In Depth Guide
- Get Support
- Contact Us

Links

- GNU/Savane



gLite Middleware - Patches: Browse Items

Group **Main** | [Homepage](#) | [Download](#) | [Docs](#) | [Support](#) | [Mailing Lists](#) | [Source Code](#) | [Bugs](#) | [Tasks](#) | **[Patches](#)** | [News](#)

(-) Display Criteria

Browse with the **certificationProcess** query form and **Simple** selection. **Apply**

<u>Metapackages to be restarted:</u>	<u>Metapackages to be reconfigured:</u>	<u>External packages:</u>	<u>gLite subsystem tag(s) / ETICS configuration:</u>	<u>Summary:</u>
<input type="text"/>	<input type="text"/>	<input type="text"/>	<input type="text"/>	<input type="text"/>
<u>gLite release:</u>	<u>RPM name(s):</u>	<u>Metapackage changes:</u>	<u>Affected Metapackages:</u>	<u>Assigned to:</u>
gLite 3.1	<input type="text"/>	<input type="text"/>	<input type="text"/>	Any
<u>Priority:</u>	<u>Submitted by:</u>	<u>Status:</u>	<u>Open/Closed:</u>	<u>Item ID:</u>
Any	Any	Certified	Any	<input type="text"/>

Additional constraint **deactivated**:

Any **modified** since **19** **September** **2008**

Show: **50** items at once ; items with a spam score lower than **5**.

Click a column heading to sort results (up or down), or sort by priority or reset sort. You can also activate multicolumn sort. Currently, results are sorted by **Item ID**.

7 matching items - Items 1 to 7

Item ID	Summary	Status	Priority	Glite Release	Assigned To
#2379	Removal of obsoleted lcg-info packages glite-VOMS_mysql	Certified	5 - Normal	gLite 3.1	felixehm
#2378	Removal of obsoleted lcg-info packages glite-PX	Certified	5 - Normal	gLite 3.1	felixehm
#2377	Removal of obsoleted lcg-info packages glite-VOMS_oracle	Certified	5 - Normal	gLite 3.1	felixehm
#2198	Removal of info-plugin-fcr from glite-BDII	Certified	5 - Normal	gLite 3.1	iteam
#2092	add glite brokerinfo to glite-UI x86_ia32	Certified	5 - Normal	gLite 3.1	iteam
#1672	Service release version information provider for glite-PX	Certified	5 - Normal	gLite 3.1	iteam
#1576	glite-SE_classic for gLite 3.1 / SL4	Certified	1 - On hold	gLite 3.1	iteam

7 matching items - Items 1 to 7

PPS Docs
Hot Pages
New Users
Using the UI on AFS
About PPS
PPS Use Cases
PPS Service Description
Guides for Sites
Join the PPS
How to view VOs supported by a site
PPS BDII Configuration
Guides for VOs
Starting a new VO
Supported VOs
How to view sites supporting a VO
Releases
qLite Releases to PPS
Wikis
Public PPS wiki
PPS wiki for Site Admins
PPS coordination twiki

PPS Documents

[/ egee-pre-production-service / release / testreports / gLite3.1.0 / gLite3.1.0-PPS-UPDATE35 /](#)

Pre-deployment Test Report - gLite3.1.0-PPS-UPDATE35 - 19-Aug-08

[Summary](#)

[Detailed](#)

PPS Resources

Infrastructure
Map of the PPS Services, Resources
What IS @ PPS
CIC Portal
Pilot Services
Monitoring
SAM
GStat
GridView
GridMap
Accounting
PPS Accounting
Support
Savannah
GGUS Tickets
Tasks
VO Area
FCR
ROC Area
SAM Admin's Page
PPS Pages from ROCs
PPS Coordination
Worklog
Sites
All Site Contacts
Link to Site Pages



These pages describe part of the EGEE Project funded by the European Commission under FP6



glite 3.1.0 release 35 to PPS
Wed-Aug-13-2008

```
PPS-glite-FTA_oraclee [OK]
PPS-glite-FTS_oracle [OK]
PPS-glite-MON[OK]
PPS-glite-SE_dpm_mysql[OK]
PPS-glite-WN[OK]
PPS-lcg-CE [OK]
```

Configuration

```
PPS-glite_CREAM_ce [OK]
PPS-glite-UI - Reconfiguration not needed.
PPS-glite-WN - Reconfiguration not needed.
```

```
PPS-glite-FTA_oraclee - Reconfiguration not needed.
PPS-glite-FTS_oracle - Reconfiguration not needed.
PPS-glite-MON - Reconfiguration not needed.
PPS-glite-SE_dpm_mysql - Reconfiguration not needed.
PPS-glite-WN- Reconfiguration not needed.
PPS-lcg-CE - Reconfiguration not needed.
```

Service functionality:

```
PPS-glite-FTA_oraclee [OK] - None of glite-transfer commands return error, but the transfer jobs are failing
PPS-glite-FTS_oracle [OK] - None of glite-transfer commands return error, but the transfer jobs are failing
PPS-glite-MON[OK]
PPS-glite-SE_dpm_mysql[OK]
PPS-glite-WN[OK]
PPS-lcg-CE [OK]
```

- Services tested:

32bit

```
* PPS-glite-SE_dpm_mysql 3.1.17-0
* PPS-glite-WN 3.1.20-0
* PPS-lcg-CE 3.1.18-0
* PPS-glite-FTA_oracle 3.1.2-0
* PPS-glite-FTS_oracle 3.1.3-0
* PPS-glite-MON 3.1.7-0
```

- Services not tested:

32bit

```
* PPS-glite-AMGA_oracle 3.1.5-0
* PPS-glite-AMGA_postgres 3.1.9-0
* PPS-glite-CREAM_ce 3.1.3-0
- --- -- -- -- -- --
```

PPS Docs

Hot Pages

[New Users](#)
[Using the UI on AFS](#)

About PPS

[PPS Use Cases](#)
[PPS Service Description](#)

Guides for Sites

[Join the PPS](#)
[How to view VOs supported by a site](#)
[PPS BDII Configuration](#)

Guides for VOs

[Starting a new VO](#)
[Supported VOs](#)
[How to view sites supporting a VO](#)

Releases

[gLite Releases to PPS](#)

Wikis

[Public PPS wiki](#)
[PPS wiki for Site Admins](#)
[PPS coordination twiki](#)

PPS Documents

[/ egee-pre-production-service / release / bulletin / gLite3.1.0 /](#)

Last announced:

[gLite3.1.0-PPS-UPDATE35 \(19-Aug-08\) -](#)

Previously announced:

- [gLite3.1.0-PPS-UPDATE34 \(12-Aug-08\) -](#)
- [gLite3.1.0-PPS-UPDATE33 \(05-Aug-08\) -](#)
- [gLite3.1.0-PPS-UPDATE32 \(25-Jul-08\) -](#)
- [gLite3.1.0-PPS-UPDATE31 \(14-Jul-08\) -](#)
- [gLite3.1.0-PPS-UPDATE30 \(10-Jun-08\) -](#)
- [gLite3.1.0-PPS-UPDATE29 \(03-Jun-08\) -](#)
- [gLite3.1.0-PPS-UPDATE28 \(26-May-08\) -](#)
- [gLite3.1.0-PPS-UPDATE27 \(16-May-08\) -](#)
- [gLite3.1.0-PPS-UPDATE26 \(28-Apr-08\) - \[Fast-Tracked: synchronization to production\]](#)
- [gLite3.1.0-PPS-UPDATE25 \(28-Apr-08\) -](#)
- [gLite3.1.0-PPS-UPDATE24 \(21-Apr-08\) -](#)
- [gLite3.1.0-PPS-UPDATE23 \(17-Apr-08\) -](#)
- [gLite3.1.0-PPS-UPDATE22 \(08-Apr-08\) -](#)
- [gLite3.1.0-PPS-UPDATE21 \(17-Mar-08\) -](#)
- [gLite3.1.0-PPS-UPDATE20 \(04-Mar-08\) -](#)
- [gLite3.1.0-PPS-UPDATE19 \(03-Mar-08\) -](#)
- [gLite3.1.0-PPS-UPDATE18 \(19-Feb-08\) -](#)

PPS Resources

Infrastructure

[Map of the PPS Services, Resources](#)
[What IS @ PPS](#)
[CIC Portal](#)
[Pilot Services](#)

Monitoring

[SAM](#)
[GStat](#)
[GridView](#)
[GridMap](#)

Accounting

PPS Accounting

Support

[Savannah](#)
[GGUS Tickets](#)
[Tasks](#)

VO Area

FCR

ROC Area

[SAM Admin's Page](#)
[PPS Pages from ROCs](#)

PPS Coordination

Worklog

Sites

[All Site Contacts](#)
[Link to Site Pages](#)

PPS Docs

Hot Pages

[New Users](#)
[Using the UI on AFS](#)

About PPS

[PPS Use Cases](#)
[PPS Service Description](#)

Guides for Sites

[Join the PPS](#)
[How to view VOs supported by a site](#)
[PPS BDII Configuration](#)

Guides for VOs

[Starting a new VO](#)
[Supported VOs](#)
[How to view sites supporting a VO](#)

Releases

[gLite Releases to PPS](#)

Wikis

[Public PPS wiki](#)
[PPS wiki for Site Admins](#)
[PPS coordination twiki](#)

PPS Documents

[/ egee-pre-production-service / release / bulletin / gLite3.1.0 / gLite3.1.0-PPS-UPDATE35 /](#)

To: PPS Site Administrators
From: PPS Coordination Team
Date: 19-Aug-08
Subject: **Release of new update to PPS: gLite3.1.0-PPS-UPDATE35**

Dear PPS Site Administrators,

gLite3.1.0-PPS-UPDATE35 is now available.

Please apply these patches to your site as soon as possible but, anyway,

WITHIN THE NEXT 3 DAYS

• **Note for PPS-glite-FTS_oracle and PPS-glite-FTA_oracle services:**

During pre-deployment phase, the transfer jobs was failing on these services. This problem is still under investigation. It can be found more information in the test reports for this Update.

• **In this update were tested the following services:**

32 bit

- * PPS-glite-SE_dpm_mysql 3.1.17-0
- * PPS-glite-WN 3.1.20-0
- * PPS-lcg-CE 3.1.18-0

PPS Resources

Infrastructure

[Map of the PPS Services, Resources](#)
[What IS @ PPS](#)
[CIC Portal](#)
[Pilot Services](#)

Monitoring

[SAM](#)
[GStat](#)
[GridView](#)
[GridMap](#)

Accounting

[PPS Accounting](#)

Support

[Savannah](#)
[GGUS Tickets](#)
[Tasks](#)

VO Area

[FCR](#)

ROC Area

[SAM Admin's Page](#)
[PPS Pages from ROCs](#)

PPS Coordination

[Worklog](#)

Sites

[All Site Contacts](#)
[Link to Site Pages](#)

Site	Services Tested
CERN_PPS	FTA_oracle, FTS_oracle, BDII, CREAM-CE, LSF_utils, WN, GLEXEC_wn, glite-UI
CESGA-PPS	glite-IC, MON, SE_dpm_mysql, WN (SGE), lcg-CE (SGE), GLEXEC_wn
CNAF-PPS	glite-FTM
IL-BGU-PPS	SE_dpm_mysql
KIAM-PPS	glite-UI, SE_dpm_mysql
PPS-IFIC	glite-WMSLB
PPS-LIP	PROX, SE_dcache, lcg-CE, LFC-mysql, SE-dpm-mysql, WN, VOBOX
UPATRAS-PPS	CREAM-CE

- **32bit**

- PPS-glite-LB
- PPS-glite-LFC_mysql
- PPS-glite-LFC_oracle
- PPS-glite-PX
- PPS-glite-VOMS_mysql
- PPS-glite-VOMS_oracle
- PPS-glite-SE_dpm_disk
- PPS-glite-SE_dcache_admin_gdbm
- PPS-glite-SE_dcache_admin_postgres
- PPS-glite-SE_dcache_info
- PPS-glite-SE_dcache_pool
- PPS-glite-SE_dpm_oracle
- PPS-glite-VOBOX
- PPS-glite-AMGA_oracle
- PPS-glite-AMGA_postgres
- PPS-glite-SLCS_client

- **64bit**
 - PPS-glite-WN
 - PPS-glite-LFC_mysql
 - PPS-glite-LFC_oracle
 - PPS-glite-SE_dpm_disk
 - PPS-glite-TORQUE_client
 - PPS-glite-FTA_oracle
 - PPS-glite-FTS_oracle
 - PPS-glite-SE_dpm_mysql
 - PPS-glite-SE_dcache_admin_gdbm
 - PPS-glite-SE_dcache_admin_postgres
 - PPS-glite-SE_dcache_info
 - PPS-glite-SE_dcache_pool

- **Based on current procedure**
- **Assign a responsible and a deputy for each service**
- **Creation of a prioritized list of *orphan* services**
- **Speed up the process:**
 - Automate the system used for reporting
 - Possibility to do a partial release
- **Integration of the deployment process inside the new PPS effort accounting tool**
- **Feedback appreciated**

- **Thanks**
- **Questions? Comments? Suggestions?**