


BPS Status Report



-
- New BPS1 PCB installed and tested in the wire setup [CERN/BI-Lab week 24]
 - Sensitivity and linearity
 - BPS Bandwidth
 - Determined the pulse droop constant (τ_{droop} , BPS electrodes coupling)
EPAC08 (TUPC028)
 - BPS1 support construction [IFIC week 27]
 - (BPS1 + amplifier) wire test before installation [CERN/BI-Lab week 28]
(τ_{droop} , compensation)
 - (BPS1 + support) installation in TBL [CERN week 28]
 - Vacuum test of BPS2 to confirm its leakage rates [CERN/Vacuum Labs week ?]
 - Wire test and High Frequency setups construction [IFIC, week 38]
-