Testbeam Planning 2008



Ingrid-Maria Gregor DESY

JRA1 Meeting, Geneva May 21st 2008



EUDET Telescope on Tour!

Date	Area	User(s)	JRA1 support	TA?	Open Questions
29.5. – 4.6. (1 week)	SPS H6B	SiLC Thomas Bergauer	Ingrid Gregor Daniel Haas Philipp Roloff	yes	
10.7 17.7 (1 week)	PS T10	CALICE Imad Laktineh	Daniel Haas Emlyn Corrin	yes	A lot of details to be clarified
17.7 – 30.7. (2 weeks)	PS T10	DEPFET Julia Fourletova	Joerg Behr Philipp Roloff	no	
6.8. – 20.8 (2 weeks)	SPS H6B	EUDET (MimoRoma) Eleuterio Spiriti	Ingrid Gregor Isabell Melzer Philipp Roloff	no	Mechanical interface ?
20.8. – 27.8	SPS H6B	DEPFET Julia Fourletova	Philipp Roloff	no	use of telescope?
27.8. – 3.9	SPS H6B	LCFI Jaap Velthuis	Philipp Roloff	yes	

Status of preparation (JRA1)

- SiLC
 - □ Telescope at SPS -> setup until Wednesday
 - Philipp and Ingrid stay till Friday or Saturday
 - □ Telescope will be packed into boxes by Daniel
- CALICE
 - Will look at PS details next week (location, space)
 - Big box and mechanical support will be transported by CERN to PS
 - Setup will be done by Daniel and Emlyn
- DEPFET
 - Support by Philipp and Joerg
- MimoRoma
 - Send drawings to Eleuterio
- ISIS
 - Send drawings to Jaap

Short Guide for TA Proposals

- Send draft proposal to Joachim Mnich (cc: Ingrid) for internal approval
 -> will be send by Natalia to advisory board as soon it is acceptable
- The "project leader" of the TA activity will receive a TA number
- Prior to the visit at the infrastructure: fill out

<u>Application for Travel Reimbursement</u>

- and send to Karolin Darame of DESY EU office (cc: Natalia)
- During the visit at the infrastructure please fill and return the signed form

Confirmation of Trans-national Access

prior to your departure.

- After testbeam: Travel reimbursement and Project Summary Report (very short!!)
- Please put Natalia into cc of all your communication with EU office.
- Contact us (Natalia) as soon you have problems with paper work.
- Last: write memo and submit to EUDET before end of 2008.