

NDGF-T1 IPv6 status

- CSC (Finland): done
- HPC2N (Sweden): done
- UIO (Norway): done
- UIB (Norway): done
- IJS (Slovenia): done (LHCONE)
- KU (Denmark): Doable, but no DNS
- LIU (Sweden): New routers being configured

Headnodes, central services

- Most non-dcache services are on IPv6 already
- dCache headnodes will be IPv6 enabled when all poolnodes have IPv6.
- Latest dCache versions still untested for IPv6 + FTS3 compatibility.