



WP2 Deliverables & Milestones



- EuCARD² WP2 has a total of 2 deliverables (reports) and 3 milestones (EuCARD² meets industry events)
- MS13 was postponed to avoid overlap with other events, preparation for MS14 has started

Code	Title	Date and status	Link to event or report
D2.1	EuCARD-2 Key Technology Areas	M12, achieved	https://edms.cern.ch/document/1325115/4
MS13	Compact Accelerators for Isotope Production	M18, achieved M23 (justified)	indico.cern.ch/event/366464
MS14	Thermal Management Materials for Industry	M30, planned for early M31	To be prepared
MS15	To be decided	M42	To be prepared
D2.2	Final work package report	M44	To be prepared