

LHC Schedule 2015

Approved by the Research Board, December 2014

	Jan			Feb				Mar					
Wk	1	2	3	4	5	6	7	8	9	10	11	12	13
Mo	29	5	12	19	26	2	9	16	23	2	9	16	23
Tu													
We				Powering tests									
Th													
Fr													
Sa									Sector test 23 78-67	Sector test backup			
Su												Machine checkout	

	Apr			May				June					
Wk	14	15	16	17	18	19	20	21	22	23	24	25	26
Mo	30	Easter Mon 6	13	20	27	4	11	18	Whit 25	1	8	15	22
Tu													
We				Recommissioning with beam									
Th							Ascension		Special physics run	TS1			
Fr	G. Friday				1st May								
Sa													
Su													

	July			Aug				Sep					
Wk	27	28	29	30	31	32	33	34	35	36	37	38	39
Mo	29	6	13	20	27	3	10	17	24	31	7	14	21
Tu													
We				MD 1					TS2	Special physics run	MD 2		
Th						Intensity ramp-up with 25 ns beam					Jeune G		
Fr													
Sa											lower beta*		
Su													

	Oct			Nov				Dec					
Wk	40	41	42	43	44	45	46	47	48	49	50	51	52
Mo	28	5	12	19	26	2	9	16	23	30	7	14	21
Tu													
We							TS3	Ions setup					
Th										IONS		Technical stop	
Fr						MD 3							
Sa													Xmas
Su													

- Technical Stop
- Machine development
- Recommissioning with beam
- Special physics runs (indicative - schedule to be established)
- Scrubbing (indicative - dates to be established)