

An “outsider’s” view of 3D Deployment

Andrew Sansum
RAL Tier-1 Manager

Current Status

- 4 Tier-1 sites fully deployed, 3 more sites being tested and 2 yet to deploy.
- Tests at full rate have been completed to some sites. Basic model works well.
- Monitoring infrastructure in place at some sites and appears useful
- I'm not clear that local access to 3D has been load tested – will there be unexpected performance issues?
- Network problems at a couple of sites.
- Still some uncertainty about what data will be carried.
 - Conditions data
 - Possibly TAG data (we need to know ASAP to buy hw)
- LHCB interested in streaming LFC - part of 3D?
 - If not – why build two separate stream structures
 - If so – can 3D manage this also???
- Team works well together, but sites find it hard to support Oracle if they have limited dbadmin expertise.
 - 3D is vital to a Tier-1's operation and may be at risk if key staff leave at a critical moment. Out of hours cover may be challenging also?