

WLCG DB Services Deployment

Lee Lueking

Schedule

- Basic tier-0 is in place w/ 3 node FroNTier service.
- Local Squid caching servers are deployed where and when needed. Can be installed and tested in a few hours once hardware is identified.
- Tasks for the next 4-6 months.
 - Additional servers needed for DBS (Dataset Bookkeeping Service)
 - Additional FroNTier squid servers needed for T0 farm
 - Additional T2 and TN site Squid installations (~30)
 - Possible reconfiguration of Squid hierarchy for scalability.
 - Cache Coherency software features added.
 - Work to complete definitions of “objects” for all subsystems.