


Deployment timelines

2007



LHCb

Stress-test servers
On test systems
Validate SW infrastructure

Include T1s
Switch to prod'n servers

Align & Calib'n challenge

CMS

Install extra bookkeeping db servers
Extra Squid servers on T0 farm
T2 and TN site Squid installations
Cache coherence SW
Squid hierarchy

ATLAS

Deploy with SRM 2.1
3D deployed in CDC

Install SRM2.2 & commission

Align & Calib

3D service stress tests

FDR initial use

Double T1 3D capacity

Production mode