


# **CMS in H2**

**(version 2015)**

**D. Lazic**  
**Boston University**



# Several runs

All subsystems are working on R&D for CMS upgrades. They will use the resident equipment (trigger, DAQ, X-Y and eta-phis moving tables) installed since the early days of the experiment.

- **10.06 – 17.06. CMS GRPC** (muon beam for a muon detector, use of M1 magnet)
- **1.07 – 08.07. CMS ECAL** (mostly electrons for an EM calorimeter, no magnet)
- **29.07 – 12.08. CMS HCAL Phase 2** (electrons, muons, pions, no magnet)
- **12.08 – 26.08. CMS HCAL Phase 1** (electrons, muons, pions, no magnet)
- **4.11 – 16.11. CMS ECAL** (mostly electrons, no magnet)