



The Quattor Release Process

10/08 – Nikhef - Amsterdam

Marco Emilio Poleggi – *INFN-CNAF*

Marco.Poleggi@cnafe.infn.ch



- Where are we now?
- Next release
- Open issues

- Right in the middle of moving to SourceForge:
 - + Access is slow especially when using SVN “externals”. are we still in time for evaluating a different repository solution? I think there's also a resource problem over there.
 - + Build tools prototype heavily relying on externals is too slow: Luis's solution with tag discriminators seems a better alternative.
 - `make TAG=foo rpm` takes care of checking out and build
 - I still haven't investigated the impact on the BT (complexity already increased to support SVN).
 - I'll try to implement it after the workshop.

- Release 1.4-1 is under way:
 - + CDB vs panc-8 bug blocking, I hope to solve it as soon as I'm back.
 - Else will release with warning...
 - + SL(C)3 no longer supported.
- Release 1.4-2 or directly 1.5 should support SL5 and derivatives:
 - + Please report on SL5 usage.
- Strategy for future releases:
 - + I'm setting up a build environment at CNAF.
 - + Keep on providing semestral snapshots:
 - IMO, a reference for anyone starting from scratches.

- My contract ends in three months: someone else should start looking at managing releases.
 - + A procedure exists, so it shouldn't be too difficult :-)

 **quattor**

<http://quattor.org/>