

STATUS TPC BENCH

STATUS

- Ordered shelves
- Triggering system done (2 scintillators 50x60cm²)
- Begin installation:
 - cleaned the room in Bat 546
 - installed the shelves
- Need 2 micrometers for the hodoscope
 - on going discussion but we should be able to use some built for Gbar but available

TEST BENCH

