



Contribution ID: 41

Type: **not specified**

# Overall Beam Commissioning Strategy

*Monday, 17 January 2005 09:00 (30 minutes)*

Effective commissioning of the LHC with beam will demand very good preparation; all concerned subsystems will need to be well-prepared and thoroughly tested before first beam. To clarify the demands on the systems involved the objectives of the commissioning phases are presented, along with an breakdown of the phases and the essential prerequisites for each. The nature of the interdependencies between the various systems is highlighted; in particular the need for a well-planned commissioning of the machine protection system.

**Primary author:** LAMONT, Mike (LFC)

**Presenter:** LAMONT, Mike (LFC)

**Session Classification:** Session 1 - Beam Commissioning