



Contribution ID: 36

Type: **not specified**

Compressed Schedule - The layout point of view

Wednesday, 19 January 2005 14:40 (10 minutes)

The precise knowledge of what needs to be installed is clearly a prerequisite to the fast schedule feasibility. The talk will give an overview on the expected configuration of the as-should-be-built LHC (v6.5), the LHC reference database and the tools available to access it. The areas where information is still missing or where the integration is not finalized will be listed and actions required discussed.

Primary author: Mr CHEMLI, Samy (CERN)

Presenter: Mr CHEMLI, Samy (CERN)

Session Classification: Session 6 - Effects of the compressed Schedule on the Installation

Track Classification: Effect of the compressed Schedule on the Installation