



Second year deliverables EU review (January 31st 2003)

Del. Id.	Deliverable name	Del. Type	Plan	Status	2sd Year EU Review
Q5					
D7.5	Security for Testbed 1	Report	15	Sent to EU	Yes
D11.5	First annual conference and grid forum	Report	15	Sent to EU	Yes
D12.9	Quarterly report	Reports	15	Sent to EU	Yes
Q6					
D1.4	Definition of the architecture for resource co-allocation framework and parallel job partitioning.	Report	18	Sent to EU	Yes
D7.3	Intermediate report on Network infrastructure and services	Report	18	Under PTB approval	Yes
D9.6	From testbed to full-scale EO application: Report on the EO Application scaling study	Report	18	Sent to EU	Yes
D11.8	Open Source Web site	Web site	18	Under review	Yes
D12.10	Quarterly report	Reports	18	Sent to EU	Yes
Q7					
D1.5	Components and documentation for the second Project Release	Prototype	21		Yes
D2.4	Components and documentation for the second Project Release	Prototype	21		Yes
D3.4	Components and documentation for the second Project Release	Prototype	21		Yes
D4.4	Components and documentation for the second project release	Prototype	21		Yes
D5.4	Components and documentation for the second project release	Prototype	21		Yes
D6.5	Components and documentation for the second project release	Prototype	21		Yes
D12.11	Quarterly report	Reports	21		Yes
Q8					
D6.6	Evaluation of testbed operation	Report	24		No
D8.3	Report on results of HEP applications at Run #1 with requirements for other WPs	Prototype, Report	24		No
D9.3	Prototype demonstration of second software components release	Prototype demo, Report	24		No
D10.3	Report on the 1 st bio-testbed release	Prototype demo, Report	24		No
D12.12	Quarterly report	Reports	24		Yes
D12.18	Annual reports	Reports	24		Yes