



Integration report

26/09/2003

Sylvain.Chapeland@cern.ch

Data GRID Integration



The logo for Data GRID, featuring the word "Data" in orange above "GRID" in black, with a blue globe icon behind the letters "I" and "D".

Data GRID Plans at Barcelona

- ◆ Wait EDG 2.0
- ◆ CE info providers
- ◆ Fault Tolerance
- ◆ LCAS / LCMAPS with VOMS



What has happened since Barcelona

- ◆ Wait EDG 2.0

End of August !

- ◆ CE info providers

Done. Lot of interaction with other WPs.

- ◆ Fault Tolerance

Internal integration. Very productive.

- ◆ LCAS / LCMAPS with VOMS

Done. Fast and effective.



Other integration-related items

- ◆ Support
 - LCFG components
 - Configuration & installation task
 - Monitoring
 - ...

- ◆ GCC 3.2.2 move went smoothly



To come next

- ✓ No new software integration
- ✓ Support
 - ✓ EDG testbed
 - ✓ LCG
- ✓ Only one task still opened:
 - ✓ **4.7 Integration:** support, bug fixing, testing, documentation, dissemination... are the kind of activities that should be charged to this task