



Timetable

- End May – finish to process abstracts (TCs)
- Soon now – InDiCo notification features ready (Hector)
- End May - notify authors (TC)
- Mid June – InDiCo programme features ready (Hector)
- End June – assign talks/posters in programme
- Beginning August - final programme and abstract brochure to printer (JH/NK)