



Enabling Grids for
E-science in Europe

www.eu-egee.org

*All Activity Meeting, CERN
18th June 2004*

NA2 Dissemination

John DYER
Activity Leader



NA2 Accomplishments

- **Successful 1st EGEE conference, Cork**
- **DNA2.1 (EC Project Information PPT) Reviewed & Delivered**
- **DNA2.2.1 (External Website) Launched, Reviewed & Delivered**
- **DNA2.3.1 (Internal Website) - CERN**
- **DNA2.4.1 (Dissemination Strategy) ready for review**
- **DRAFT NA2 Execution Plan Completed (477756 v.1)**
- **Dissemination Material prepared and distributed**


M3, M4, M5 Deliverables

- **DNA2.4.1 (Dissemination Strategy)**
 - **Due End M3**
 - **Drafted in M2**
 - **Circulated to NA2 partners in M2**
 - **Revised Early M3**
 - **Ready for Formal Review before end M3**
 - **Review Panel JRA1, NA1, NA3, NA4**

NA2 Execution Plan Status

- **NA2 Execution Plan Completed**
- **Uploaded to EDMS as document 477756**
- **Contains:**
 - **Deliverables and Milestones**
 - **Staff Resource Plan**
 - **Individual Collaborators from Partner Institutions**
 - **Work Breakdown Structure**
 - **Detailed Description of NA2 Components**
 - **Task List (TNA2.01-TNA2.11)**
 - **Partner Descriptions and Responsibilities**
 - **Explanation of Materials and Tools**

NA2 Work Breakdown Structure



TERENA NA2 Resourcing

Task Ref	Task Description	Month Start	Month End	Total effort (TERENA) pm	Task Explanation
TNA2.01	Maintaining external EGEE Website, mailing list and tools (month 1, 6)	• 1	• 12	• 12	
TNA2.02	Maintaining NA2 Internal Website	• 1	• 12	• 1	• CERN LEAD
TNA2.03	Co-ordination of dissemination activities (NA2 partners)	• 1	• 12	• 1	
TNA2.04	Production of appropriate PR material, press releases etc	• 1	• 12	• 6	
TNA2.05	Organisational support for two conference events each year	• 1	• 12	• 6	
TNA2.06	Provide and revise dissemination strategy (month 3, 9, 15)	• 1	• 12	• 1	
TNA2.07	Provide reports on the dissemination activities (month 6, 12, 24)	• 1	• 12	• 1	
TNA2.08	Liaison with NA3 (training) and NA4 (application area)	• 1	• 12	• 1	
TNA2.09	Management	• 1	• 12	• 5	
TNA2.10	Other dissemination activities	• 1	• 12	• 1	
TNA2.11	Attendance External Events	• 1	• 12	• 1	

Overview of NA2 Products



Risk Analysis

- **Keeping good Communication between Partners !**
- **Large number of Individuals working in NA2**
 - 80 names
 - 21 organisations
- **Danger of Divergence from EGEE Style**
- **TERENA needs constant feedback from ALL PARTNERS**

Issues

- **Programme Committee for EGEE- Conf-2**
- **Partner/Activity/Federation Contributions for external web site**
- **Naming Convention for websites**
- **Assistance in Identifying Target Audiences**

Highest Priorities to M9

- **Finalise Branding & Style**
- **Website full functionality (due M6)**
 - Content development continues to M24
- **Dissemination Material Development**
- **Dissemination Progress Report (due M6)**
- **IST2004 coordination**
- **Second EGEE Conference Organisation**

Den Haag, November 2004



15 th	17 th	18 th	19 th	22 nd	26 th
IST2004		eIRG		2 nd EGEE CONFERENCE	

Opening Plenary Minister	CORE WORKING DAYS	Closing Plenary
DEISA		SEE-GRID?

Website Address Conventions

- The current situation is anarchic and non-intuitive
- Some examples
(for demonstration – not criticism !)
- <http://www.eu-egee.org/>
- <http://egee-intranet.web.cern.ch/egee-intranet/index.html>
- <http://www.egee.nesc.ac.uk/>
- <http://public.eu-egee.org/industry-forum/>
- <http://egee-na4.ct.infn.it/index.php>
- <http://egee-jra1.web.cern.ch/egee-jra1/>
- <http://egee-intranet.web.cern.ch/egee-intranet/NA1/NA1Home.html>

Proposal

- **Portal is: <http://www.eu-egee.org/>**
 - Use this address as single access point to all EGEE
 - Pointers to all information sources should be available
- **Public Information Source is**
 - <http://public.eu-egee.org/>
- **Current “intranet” is really a technical repository**
 - It should be named as such
 - It should not be part of the CERN domain
 - It should be part of the eu-egee.org/ domain
 - It should have a coherent set of access rights
 - PUBLIC – Freely accessible
 - RESTRICTED – Project Members only
 - PRIVATE – For Activity Partners only
 - Address: <http://technical.eu-egee.org/>

Coherent and Intuitive



• www.eu-egge.org/




public.eu-egge.org



industry.eu-egge.org



technical.eu-egge.org



training.eu-egge.org