

# CEL3 porting - timelines

- ◆ CEL3 / i386 test machine (available now)
- ◆ Set up FIO test machine with root access (this week)
- ◆ First automated installation chain working (30/3)
  - CDB base templates for CEL3 cloned
  - Quattor clients (CCM, NCM, SPMA, rpmt, base components) ready
  - KSGenerator enabled for CEL3
  - MSA
  - Others (eg. CCConfig, gpg keys, wassh, regis, not.d, swrep-client, cdb-cli)
- ◆ CEL3 based lxplus/batch available (30/4)
  - NCM components (including SUE features->NCM components) ported to CEL3
  - MSA sensors ported to CEL3
- ◆ Server porting later in 2004 (finished ~ November)
- ◆ **Action** on everybody: check tools (also components/sensors) [documents](#), feedback additions/removals/changes