

HIP SA3 Activities

Kalle Happonen

Helsinki Institute of Physics

- **Medical Data Management certification**
 - First release of the MDM components
 - Hydra distributed keystore
 - Certified
 - DPM/DICOM interface
 - Started
- **Support with MDM Security Testing**
 - Assigned to Poznan
 - Test plan completed

- **Hydra certification in three patches**
 - #1579 – Hydra server
 - Certified after a few bugfixes
 - #2017 – Hydra client 32bit
 - Certified after a few bugfixes
 - Outstanding known bugs in first release
 - #2252 – Hydra client 64bit
 - Same as 32bit, but certified against gLite-WN

- **Tasks assigned, process started**
- **Contact with developers, test installation next week**
- **No patch yet**
- **First release, so some fiddling probably required**

- **Test plan complete**
- **Testing done by Poznan**
- **Providing further support**