



# MoU Preparation Timetable

Christoph Eck  
IT Department  
CERN

Phase 2 Planning Meeting September 2, 2005





# Known Dates

- RRB papers have to be on the web by September 23
  - We better stick to this date, as we want to get the approval of the C-RRB to send the MoU round for signature.
    - Any delay may lead to arguing about insufficient time to study the document.
- This means that on Monday, September 12, we will stop changing MoU tables.
  - So, if you want your numbers in the MoU in October and haven't given them yet, you have to make haste!





# No Italics

- The MoU given to the October C-RRB will only contain text and tables, which are ready to be signed by the concerned Funding Agencies.
  - All entries, which are still in Italics will be removed.
- We plan to create a separate document listing centres, which plan to come on board later.
- Please check carefully, if your resources are erroneously labelled as ripe for signature (or the other way round)!





# We Need More Resources!

- Is an overall pledge of half the required resources enough for starting the signature process?
  - Some Funding Agencies may be tempted to argue, that they will not sign as long as they don't see FA xyz signing also.
- Some centres will not be ready to sign in October for complicated legal reasons.
  - But they may still give us their most likely capacity numbers for the separate document of future signatories.