

**Subject:** AW: [LCG MB] WLCG High Level and Areas milestones  
**From:** "Marten, Holger" <Holger.Marten@iwr.fzk.de>  
**Date:** Tue, 20 Dec 2005 15:45:14 +0100  
**To:** "worldwide-lcg-management-board \ (LCG Management Board)"  
<worldwide-lcg-management-board@cern.ch>

Dear colleagues,

Some minor comments on the new WLCG milestones:

OPN-2:: Please include FZK here. Our 10 Gbps-Internet connection is up and running in production mode and we are optimistic to have a second, dedicated OPN-link to CERN via GEANT until end of march'06. So: "CNAF and FZK on GEANT."

SC4-3:: (28.02.06) I suggest to rename this to SC4-2.

SC4-2:: (30.04.06) I suggest to rename this to SC4-3. The respective text is missing in the spread. The original SC4-2 text was:  
Service Challenge 4 Set-up: Set-up complete and basic service demonstrated, capable of running experiment-supplied packaged test jobs, data distribution tested.

Regards,  
Holger

-----Ursprüngliche Nachricht-----

Von: Alberto Aimar [<mailto:alberto.aimar@cern.ch>]  
Gesendet: Samstag, 17. Dezember 2005 21:00  
An: worldwide-lcg-management-board (LCG Management Board)  
Betreff: [LCG MB] WLCG High Level and Areas milestones

Dear colleagues,

the latest version of the WLCG High Level and Areas milestones plans are available for review. The links are on the LCG Planning wiki:

<https://uimon.cern.ch/twiki/bin/view/LCG/Planning>

Please send me your feedback for next MB meeting. The goal is to approve the plans next Tuesday and start using them to track the progress of the project from January.

Most of the content is unchanged. The differences from previously distributed versions of the plans are highlighted in blue.

Best regards.  
Alberto Aimar.

--

CERN /Bldg: 28-R-004 /Mail: [alberto.aimar@cern.ch](mailto:alberto.aimar@cern.ch) /Tel: 163158

>