



News and Status

WLCG Information System Task Force

Maria Alandes
IT/SDC



Task Tracking and Timeline



	Task Name	Deadline	Progress	Affected VOs	Affected Sites	Responsible	Comments
1	Confirm the identified use cases as presented at the WLCG Operations Coordination meeting on the 18.06.2015. Prepare a Use Case document to be presented at the MB	07.09: Deadline to provide input 08.09: 1st complete draft distributed 11.09: Deadline to give feedback 15.09: Document presented at MB	Ongoing	All	All	Maria Alandes	
2	Follow up on the REBUS known issues that have been reported with the developers	-	Ongoing	All	-	Maria Alandes	
3	Define a set of validation criteria for installed Capacities	-	On hold	All	All	Maria Alandes	On hold until it is clear what information will be published for installed capacities
4	Evaluate glue-validator to add new tests, new formats and be integrated within REBUS	-	On hold	-	-	Edward Karavakis	On hold until it is clear what information will be published for installed capacities
5	Evaluate publication of average HS06 per core in REBUS	Waiting for OSG	-	All	-	Edward Karavakis	Waiting for Brian to confirm whether MyOSG can provide this information
6	Evaluate dropping Physical CPU Information from REBUS	-	On hold	All	-	Edward Karavakis	This will be implemented together with action item 5
7	Ask MB the possibility of including T3 sites in REBUS	Next MB	On hold	All	-	Maria Alandes	September MB
8	Ask MB the possibility of publishing pledges per sites	Next MB	On hold	All	-	Maria Alandes	September MB
9	Review current definition of Installed Capacities and come with a proposal to be presented at MB	Next MB	Ongoing	All	All	Maria Alandes	September MB



Reminder: Use Case Document

- 7th September, all input should be ready and sent to Maria
- 8th September Maria distributes first complete draft to the TF
- 11th September last day to give general feedback/comments
- 15th September Use Case document presented at the MB



GDB presentation 9th September

- Status of Information System to be presented at the next GDB 9th September
 - Report about TF status
 - Report about IS status
 - Known issue with latest version of openldap
 - Any other suggestions?
 - Draft slides to be circulated next week



MB presentation 15th September

- Information System Use Cases
- Request T3 in REBUS
- Request pledges per sites
- Definition of Installed Capacities
 - Maria can propose a definition compiling feedback sent to the list so far
 - <https://twiki.cern.ch/twiki/bin/view/EGEE/WLCGISEvolution#Definitions>
- Draft slides to be circulated week before meeting