

## **LIU Activities during LS2, highlight of changes with respect to last year**

*Thursday, 28 January 2016 14:00 (25 minutes)*

<B>20' + 5'</B>

<P>The baseline LIU installation activities corresponding to both ion and proton upgrades will be reviewed to show-up changes approved and/or proposed with respect the 2014 baseline. An advanced draft schedule of LIU activities will be presented, underlining the corresponding support needed from the various CERN groups together with the required technical expertise. </B>

**Presenter:** COUPARD, Julie

**Session Classification:** Session 8: (E)YETS and Long Shutdown 2 Strategy and Preparation

**Track Classification:** Session 8: LS2