

# LHC MDs in 2016 and Run II

**Coordinators:** R. Tomás and J. Uythoven

**Scientific secretary:** G. Papotti

<https://md-coord.web.cern.ch>

**Goal of the meeting:** *Trigger the right MD requests for Run II and establish approximate priorities for the coming MD blocks*



January 18, 2016

# MD note reminder

- ★ **Proton MD notes are due today!**
- ★ Status: 27 out of 41
- ★ Ion MD note deadline is February 18

# 2016 LHC schedule

	Apr					May					June				
Wk	14	15	16	17	18	19	20	21	22	23	24	25	26		
Mo	4	11	18	25	2	9	16	23	White	30	6	13	20	27	
Tu															
We									MD 1	TS1					
Th															
Fr															
Sa															
Su				1st May											

1<sup>st</sup> MD block:  
May 30

	July				Aug				Sep				
Wk	27	28	29	30	31	32	33	34	35	36	37	38	39
Mo	4	11	18	25	1	8	15	22	29	5	12	19	26
Tu													
We				MD 2					TS2	MD 3			
Th							MD				June 6		
Fr													
Sa													
Su													

22 MD days

	Oct				Nov				Dec				
Wk	40	41	42	43	44	45	46	47	48	49	50	51	52
Mo	3	10	17	24	31	7	14	21	28	5	12	19	26
Tu													
We						TS3	Ions setup						
Th										IONS		Technical stop	
Fr					MD 4								
Sa													
Su												Xmas	New Year

End of run  
[06:00]

# 2017 LHC schedule (a shorter year)

	July			Aug				Sep						
Wk	27	28	29	30	31	32	33	34	35	36	37	38	39	
Mo	3	10	17	24	31	7	14	21	Special physics run	28	4	11	18	25
Tu														
We					TS1									
Th				MD 1							MD 2	Jeune G		
Fr														
Sa														
Su														

	Oct			Nov				Dec				End of run (06:00)	
Wk	40	41	42	43	44	45	46	47	48	49	50	51	52
Mo	2	9	16	23	30	7	13	20	27	4	11	18	Xmas 25
Tu													
We					TS2							Technical stop	
Th				MD 3									
Fr													
Sa													
Su													

DRAFT

15 MD days

In **2018** we should expect 22 MD days again.  
About 59 MD days ahead of us in Run II.

Let's make the best use of this  
MD time

*... and let's try to stay on time today!*