

2012 Injector Accelerator Schedule

Draft!!!

	Jan			Feb			Mar			Apr			
Wk	52	1	2	3	4	5	6	7	8	9	10	11	12
Mo	26	2	9	16	23	30	6	13	20	27	5	12	19
Tu													
We													
Th													
Fr							PSB/PS closed						
Sa								Machine Checkout					
Su													

	Apr			May			June						
Wk	13	14	15	16	17	18	19	20	21	22	23	24	25
Mo	26	2	Easter Mon	9	16	23	30	7	14	21	28	4	11
Tu					Injector MD [24 h]	1st May							
We					Injector TS [24 h]				Injector MD [24 h]		Injector MD [24 h]		
Th					Injector MD [24 h]								
Fr		G. Friday						Ascension					
Sa													
Su													

	July			Aug			Sep						
Wk	26	27	28	29	30	31	32	33	34	35	36	37	38
Mo	Injector MD [24 h]	2	9	16	23	30	6	13	Injector MD [24 h]	27	3	10	17
Tu													
We	Injector TS [48 h]		Injector MD [24 h]		Injector MD [24 h]		Injector MD [24 h]		Injector TS [48 h]				UA9 MD
Th	MD (& UA9) [24 h]								MD (& UA9) [24 h]		Jeune G		Injector MD [24 h]
Fr									Injector MD [24 h]				
Sa													
Su													

	Oct			Nov			Dec						
Wk	39	40	41	42	43	44	45	46	47	48	49	50	51
Mo	24	1	8	15	ITS (12 h)	29	5	12	19	26	3	10	17
Tu					Injector MD (72 h)								
We	Injector MD [24 h]		UA9 MD [24 h]		Injector MD [24 h]		Injector MD	UA9 MD					
Th													
Fr			Injector MD [24 h]			LHC ION RUN							
Sa									End run				
Su											SHUTDOWN LS1		

- Injector Complex MD Block
- Injector Stop Technical stop for the Injector Chain
- Injector MD Floating injector MD - LHC beam has priority
- AD Physics
- AD Setting-up & Studies

Injector technical stops and scheduled MD take place during LHC technical stops